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Contract Location:

56TH STREET, SHADOW PINES - OLD CHENEY RO/

Contractor:
CONSTRUCTORS, INC.
1815Y ST

PO BOX 80268

LINCOLN NE 68501-0268

Phone:
(402)434-1764

Escrow Agent:

Surety Co:
UNIVERSAL SURETY COMPANY

Counties

LANCASTER
Project Fed State
Number Project Number

13141 000 LCLC-5241(5)

Estimate Type:

Date Let:

Date Awarded:
Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

Highway Begin End Description
Number  Ref Ref
Post Post

PROG

02.26.2015
03.11.2015
03.31.2015

04.20.2015
04.20.2015

GRAD CONC PAVE CULV
WATER SAN ELEC SIGN

Current Contract Amt
$6,920,492.49

Original Contract Amt
$6,876,253.61

% Dollar Comp

66%
% Time Comp

61%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives
Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj
Bituminous Adj
Autopay Adj
Gasoline Adj
Other Adj
Price Adj
Substandard Item Adj
Asphalt Adj
Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Becker, Zach

Total for Adjustments

Payment

01.15.2016

State Representative

Murillo, Ernest

01.20.2016

Construction Engineer

Halstead, Kerri

01.20.2016

Total to Date

Prev to Date

$4,585,077.39  $4,266,614.94
$48,989.40 $48,989.40
$4,634,066.79  $4,315,604.34
$.00 $.00

$.00 $.00

$.00 $.00

$4,634,066.79

$.00
$.00
$.00
$.00
$.00
$.00
$-511.17
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$511.17

$4,633,555.62

$4,315,604.34

$.00
$.00
$.00
$.00
$.00
$.00
$-511.17
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$511.17

$4,315,093.17

LPA Responsible Charge

Humphrey, Kris

District Engineer

Rankin, Robert
Controller

Burling, Laurie

This Estimate

$318,462.45
$.00
$318,462.45
$.00
$.00
$.00
$318,462.45

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$318,462.45

01.19.2016

01.20.2016

01.20.2016
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Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date: 01.09.2016 Est Number: 0011 Pay Period End Date: 01.09.2016
Prpsl Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1106.00 4.50 555.000 2,497.50
0001 0001 0038 0030.10 96,000.00 1.000 96,000.00 REMOVE DRIVEWAY SY 555.000 2,497.50
MOBILIZATION LS 1.000 96,000.00 66.889 301.00
0.997 95,710.84 0.000 0.00
0.000 0.00 0010 0010 1107.00 4.50 1,084.000 4,878.00
0002 0002 1000.00 667.00 7.000 4,669.00 REMOVE WALK SY 1,084.000 4,878.00
LARGE TREE REMOVAL EACH 7.000 4,669.00 1,068.000 4,806.00
3.000 2,001.00 0.000 0.00
0.000 0.00 o011 0011 1111.00 3.30 345.000 1,138.50
0003 0003 1009.00 44,770.00 1.000 44,770.00 REMOVE FENCE LF 345.000 1,138.50
GENERAL CLEARING AND GRUBBING LS 1.000 44,770.00 122.000 402.60
1.000 44,770.00 0.000 0.00
0.000 0.00 0012 0012 1114.10 10.00 280.000 2,800.00
0004 0004 1011.00 30.00 142.000 4,260.00 REMOVE RETAINING WALL LF 280.000 2,800.00
WATER MGAL 142.000 4,260.00 280.000 2,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1116.10 22.30 21.000 468.30
0005 0005 1030.00 9.00 47,299.000 425691.00 REMOVE POST EACH 21.000 468.30
EARTHWORK MEASURED IN EMBANKMENT cy 47,299.000 425,691.00 21.000 468.30
47,299.000 425,691.01 0.000 0.00
0.000 0.00 0014 0014 1122.01 6.70 228.000 1,527.60
0006 0006 1030.02 10.00 4,062.000 40,620.00 REMOVE CONCRETE MEDIAN SURFACING SY 228.000 1,527.60
EMBANKMENT FOR SURCHARGE cY 4,062.000 40,620.00 241.445 1,617.68
(ESTABLISHED QUANTITY) 4,062.000 40,620.00 0.000 0.00
0.000 0.00 0015 0015 1136.03 222.00 1.000 222.00
0007 0007 0039 1101.00 5.55 17,494.000 97,091.70 REMOVE EACH 1.000 222.00
REMOVE PAVEMENT 5\% 17,494.000 97,091.70 L5 £ AND FOOTING 1.000 222.00
17,494.000 97,091.69 0.000 0.00
0.000 0.00 0016 0016 1600.00 50,000.00 1.000 50,000.00
0008 0008 1101.25 6.05 594.000 3,503.70 MONITORING INSTRUMENTATION LS 1.000 50,000.00
SAWING PAVEMENT LF 594.000 3,593.70 1.000 50,000.00
151.000 913.55 0.000 0.00
0.000 0.00 0017 0017 1702.18 27.80 35.000 973.00
18" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 35.000 973.00
0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.21.2016
Page: 3o0f25

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.21.2016
Page: 3of25

Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date: 01.09.2016 Est Number: 0011 Pay Period End Date: 01.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 2021.05 282.00 7.000 1,974.00 0027 0027 6310.00 38.90 1,819.000 70,759.10
REMOVE AND RESET MAILBOX EACH 7.000 1,974.00 STEEL SHEET PILING SF 1,819.000 70,759.10
5.000 1,410.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 3010.56 6.70 233.000 1,561.10 0028 0028 6602.35 38,870.00 1.000 38,870.00
REMOVE & SALVAGE LF 233.000 1,561.10 SPECIAL SURFACE COATING LS 1.000 38,870.00
RETAINING WALL 233.000 1,561.10 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 4035.00 111.00 2.000 222.00 0029 0029 7130.85 71.60 278.000 19,904.80
REMOVE FLARED-END SECTION EACH 2.000 222.00 VINYL FENCE LF 278.000 19,904.80
1.000 111.00 & 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 4093.85 26.50 1,243.000 32,939.50 0030 0030 7151.60 1,333.00 1.000 1,333.00
GRAVITY BLOCK WALL SF 1,243.000 32,939.50 REMOVE AND RESET STEEL GATE EACH 1.000 1,333.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 4095.15 13.10 255.000 3,340.50 0031 0031 8024.50 36.00 183.000 6,588.00
COMPACTED EARTH LEVELING PAD LF 255.000 3,340.50 SELECT GRANULAR BACKFILL FOR RETAINED CcY 183.000 6,588.00
0.000 0.00 EARTH STRUCTURE 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 4102.09 1,111.00 8.600 9,554.60 0032 0032 L006.00 778.00 2.500 1,945.00
CLASS 47B-3500 CONCRETE FOR RETAINING CY 8.600 9,554.60 COVER CROP SEEDING ACRE 2.500 1,945.00
WALL 0.000 0.00 1.000 778.00
0.000 0.00 0.000 0.00
0024 0024 4152.20 1.70 1,040.000 1,768.00 0033 0033 L019.13 1.60 980.000 1,568.00
EPOXY COATED REINFORCING STEEL FOR LB 1,040.000 1,768.00 EROSION CONTROL, CLASS 1D Sy 980.000 1,568.00
RETAINING WALL 0.000 0.00 1,345.000 2,152.00
0.000 0.00 0.000 0.00
0025 0025 4925.00 65.50 5,312.000 347,936.00 0034 0034 L022.11 3.20 3,452.000 11,046.40
NOISE BARRIER SF 5,312.000 347,936.00 FABRIC SILT FENCE-LOW POROSITY LF 3,452.000 11,046.40
0.000 0.00 1,072.000 3,430.40
0.000 0.00 0.000 0.00
0026 0026 5899.50 33.40 666.000 22,244.40 0035 0035 L022.12 4.50 117.000 526.50
PIPE RAILING LF 666.000 22,244.40 FABRIC SILT FENCE-HIGH POROSITY LF 117.000 526.50
48" 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date: 01.09.2016 Est Number: 0011 Pay Period End Date: 01.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0036 L022.82 5.00 300.000 1,500.00 0046 0048 8024.50 25.00 1,225.000 30,625.00
SILT CHECK, TYPE 2-LOW LF 300.000 1,500.00 SELECT GRANULAR BACKFILL FOR RETAINED CcY 1,225.000 30,625.00
0.000 0.00 EARTHSTRUCTURE 918.750 22,968.75
0.000 0.00 0.000 0.00
0037 0037 L022.83 7.80 42.000 327.60 GROUP 1B MSE WALL Contracted 143,825.20
SILT CHECK, TYPE 2-HIGH LF 42.000 327.60 Current 143.825.20
0.000 0.00 In place 152,326.61
0.000 0.00 This Estimate 0.00
GROUP 1 GRADING Contracted 1,357,108.80 CROUP 3 CONCRETE PAVEMENT
Current 1,357,108.80 0047 0049 0002.88 130.00 9.000 1,170.00
In place 776,858.17 GROUND SLEEVE EACH 9.000 1,170.00
This Estimate 0.00 0.000 0.00
GROUP 1B MSE WALL 0.000 0.00
0042 0044 0030.10 2,100.00 1.000 2,100.00 0048 0050 0095 0030.30 299,000.00 1.000 299,000.00
MOBILIZATION LS 1.000 2,100.00 MOBILIZATION LS 1.000 299,000.00
1.000 2,100.00 0.877 262,239.80
0.000 0.00 0.000 0.00
0043 0045 4054.65 1.10 1.000 1.10 0049 0051 1017.15 270.00 1.000 270.00
TEMPORARY SHORING LS 1.000 1.10 SURVEY MONUMENT AND BOX EACH 1.000 270.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0044 0046 4093.85 29.80 3,582.000 106,743.60 0050 0052 2010.03 36.60 70.000 2,562.00
GRAVITY BLOCK WALL SF 3,582.000 106,743.60 CRUSHED ROCK SURFACE COURSE TON 70.000 2,562.00
4,154.408 123,801.36 0.000 0.00
0.000 0.00 0.000 0.00
0045 0047 4095.15 15.50 281.000 4,355.50 0051 0053 2021.00 185.00 7.000 1,295.00
COMPACTED EARTH LEVELING PAD LF 281.000 4,355.50 MAILBOX POST EACH 7.000 1,295.00
223.000 3,456.50 0.000 0.00
0.000 0.00 0.000 0.00
0052 0054 3008.05 7.80 77.000 600.60
TIE BARS EACH 77.000 600.60
0.000 0.00
0.000 0.00
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Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date: 01.09.2016 Est Number: 0011 Pay Period End Date: 01.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0053 0055 3013.15 44.70 266.000 11,890.20 0062 0064 3075.15 50.80 167.000 8,483.60
CONCRETE CLASS 47B-3500 BARRIER CURB LF 266.000 11,890.20 6" CONCRETE PAVEMENT, CLASS 47B-HE-3500 SY 167.000 8,483.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0054 0056 3016.22 44.30 2,591.000 114,781.30 0063 0065 3075.42 44.00 4,432.000 195,008.00
CONCRETE CLASS 47B-3500 SIDEWALKS SY 2,591.000 114,781.30 9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 4,432.000 195,008.00
0.000 0.00 2,556.517 112,486.74
0.000 0.00 0.000 0.00
0055 0057 3016.39 22.60 217.000 4,904.20 0064 0066 3075.46 50.70 19,058.000 966,240.60
DETECTABLE WARNING PANEL SF 217.000 4,904.20 9" DOWELED CONCRETE PAVEMENT, CLASS SY 19,058.000 966,240.60
0.000 0.00 47B-3500 11,886.020 602,621.21
0.000 0.00 0.000 0.00
0056 0058 3016.65 44.70 2,319.000 103,659.30 0065 0067 3091.19 53.40 1,404.000 74,973.60
5" CONCRETE CLASS 47B-3500 BIKEWAY SY 2,319.000 103,659.30 9" CONCRETE PAVEMENT, CLASS 47B-HE-3500 SY 1,404.000 74,973.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0057 0059 3016.71 75.30 340.000 25,602.00 0066 0068 3091.25 60.50 924.000 55,902.00
6" CONCRETE CLASS 47B-3500 BIKEWAY SY 340.000 25,602.00 9" DOWELED CONCRETE PAVEMENT, CLASS SY 924.000 55,902.00
0.000 0.00 47B-HE-3500 0.000 0.00
0.000 0.00 0.000 0.00
0058 0060 3017.39 62.80 1,587.000 99,663.60 0067 0069 4015.00 380.00 12.000 4,560.00
CONCRETE CLASS 47B-3000 MEDIAN SY 1,587.000 99,663.60 ADJUST MANHOLE TO GRADE EACH 12.000 4,560.00
SURFACING 0.000 0.00 8.000 3,040.00
0.000 0.00 0.000 0.00
0059 0061 3020.24 58.00 492.000 28,536.00 0068 0070 4029.10 2,600.00 2.000 5,200.00
CONCRETE CLASS 47B-3500 DRIVEWAY SY 492.000 28,536.00 GRATE INLET EACH 2.000 5,200.00
52.372 3,037.58 0.000 0.00
(PLASTIC)
0.000 0.00 0.000 0.00
0060 0062 3020.37 66.50 50.000 3,325.00 0069 0071 4764.06 53.00 8.000 424.00
CONCRETE CLASS 47B-HE-3500 6" DRIVEWAY SY 50.000 3,325.00 6" NONPERFORATED P.V.C. PIPE UNDERDRAIN LF 8.000 424.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0061 0063 0096 3075.12 46.20 783.000 36,174.60 0070 0072 4764.56 52.00 185.000 9,620.00
6" CONCRETE PAVEMENT, CLASS 47B-3500 SY 783.000 36,174.60 6" PERFORATED P.V.C. PIPE UNDERDRAIN LF 185.000 9,620.00
0.000 0.00 185.000 9,620.00
0.000 0.00 0.000 0.00
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Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date: 01.09.2016 Est Number: 0011 Pay Period End Date: 01.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0071 0073 4803.12 59.50 31.000 1,84450 0079 0081 8091.00 56.60 370.000 20,942.00
12" P.V.C. PIPE LF 31.000 1,84450 GRANULAR BACKFILL cY 370.000 20,942.00
0.000 0.00 370.000 20,942.00
0.000 0.00 0.000 0.00
0072 0074 4900.24 195.00 3.000 585.00 0080 0082 9009.75 50.70 5,338.000 270,636.60
AREA INLET SEDIMENT FILTER EACH 3.000 585.00 TEMPORARY SURFACING Sy 5,338.000 270,636.60
0.000 0.00 3,957.934 200,667.26
0.000 0.00 0.000 0.00
0073 0075 4900.25 100.00 31.000 3,100.00 0081 0083 9034.00 3.60 542.000 1,951.20
CURB INLET SEDIMENT FILTER EACH 31.000 3,100.00 PREPARATION OF INTERSECTIONS AND sY 542.000 1,951.20
14.000 1,400.00 DRIVEWAYS 96.889 348.80
0.000 0.00 0.000 0.00
0074 0076 7515.04 3.10 3,976.250 12,326.38 0082 0084 9111.00 33.00 100.000 3,300.00
4" WHITE POLYUREA PAVEMENT MARKING, LF 3,976.250 12,326.38 WATER MGAL 100.000 3,300.00
GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0075 0077 7515.08 10.80 476.000 5,140.80 0083 0085 9170.00 250.00 72.882 18,220.50
8" WHITE POLYUREA PAVEMENT MARKING, LF 476.000 5,140.80 EARTH SHOULDER CONSTRUCTION STA 72.882 18,220.50
GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0076 0078 7515.12 13.90 66.000 917.40 0084 0086 9170.50 1,800.00 17.050 30,690.00
12" WHITE POLYUREA PAVEMENT MARKING, LF 66.000 917.40 MEDIAN CONSTRUCTION STA 17.050 30,690.00
GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0077 0079 7515.24 27.80 72.000 2,001.60 0085 0087 9173.20 3.50 26,644.000 93,254.00
24" WHITE POLYUREA PAVEMENT MARKING, LF 72.000 2,001.60 SUBGRADE PREPARATION 5% 26,644.000 93,254.00
GROOVED 0.000 0.00 14,442,537 50,548.88
0.000 0.00 0.000 0.00
0078 0080 7519.05 1,390.00 3.000 4,170.00 0086 0088 L001.03 1,670.00 2.500 4,175.00
RAILROAD CROSSING SYMBOL, WET EACH 3.000 4,170.00 SEEDING, TYPE C ACRE 2.500 4,175.00
0.000 0.00 0.000 0.00
0087 0089 L010.00 6.40 2,569.000 16,441.60
SODDING 5% 2,569.000 16,441.60
0.000 0.00
0.000 0.00
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Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date: 01.09.2016 Est Number: 0011 Pay Period End Date: 01.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0088 0090 L010.15 8.90 5,915.000 52,643.50 0095 0099 1119.00 333.00 7.000 2,331.00
BUFFALO GRASS SODDING 53% 5,915.000 52,643.50 REMOVE INLET EACH 7.000 2,331.00
0.000 0.00 7.000 2,331.00
0.000 0.00 0.000 0.00
0089 0091 L030.80 61.10 236.000 14,419.60 0096 0100 4011.14 2,822.00 31.000 87,482.00
COMPOST cY 236.000 14,419.60 CURB INLET EACH 31.000 87,482.00
0.000 0.00 25.000 70,550.00
0.000 0.00 0.000 0.00
0090 0092 L032.80 3,111.00 4.000 12,44400 0097 0101 4016.00 3,268.00 1.000 3,268.00
HYDROMULCH TON 4.000 12,444.00 MANHOLE EACH 1.000 3,268.00
1.500 4,666.50 AT STATION 102+50.00 RT. 0.000 0.00
0.000 0.00 0.000 0.00
0091 0093 W600.00 215.00 5.000 1,075.00 0098 0102 4016.01 5,601.00 1.000 5,601.00
ADJUST STOP BOX TO GRADE EACH 5.000 1,075.00 MANHOLE EACH 1.000 5,601.00
0.000 0.00 AT STATION 111+65.00 1.000 5,601.00
0.000 0.00 0.000 0.00
0092 0094 W600.03 215.00 9.000 1,935.00 0099 0103 4016.02 5,268.00 1.000 5,268.00
ADJUST VALVE BOX TO GRADE EACH 9.000 1,935.00 MANHOLE EACH 1.000 5,268.00
0.000 0.00 AT STATION 115+85.00 1.000 5,268.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 2,626,059.28 0100 0104 4016.03 3,268.00 1.000 3,268.00
Current 2626.05928 MANHOLE EACH 1.000 3,268.00
In place 1.272,260.05 AT STATION 115+81.30 LT. 1.000 3,268.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0101 0105 4016.04 7,601.00 1.000 7,601.00
0093 0097 0030.40 11,200.00 1.000 11,200.00 MANHOLE EACH 1.000 7,601.00
MOBILIZATION LS 1.000 11,200.00 1 STATION 120+50.00 1.000 7,601.00
1.000 11,200.00 0.000 0.00
0.000 0.00 0102 0106 4016.05 3,268.00 1.000 3,268.00
0094 0098 1117.00 556.00 2.000 1,112.00 MANHOLE EACH 1.000 3,268.00
REMOVE MANHOLE EACH 2.000 111200 A1 STATION 122+75.00 LT, 1.000 3,268.00
1.000 556.00 0.000 0.00
0.000 0.00 0103 0107 4016.06 3,268.00 1.000 3,268.00
MANHOLE EACH 1.000 3,268.00
AT STATION 134+77.30 RT. 1.000 3,268.00
0.000 0.00
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Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date: 01.09.2016 Est Number: 0011 Pay Period End Date: 01.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0104 0108 4029.10 2,221.00 3.000 6,663.00 0113 0117 4460.36 2,000.00 1.000 2,000.00
GRATE INLET EACH 3.000 6,663.00 36" CONCRETE FLARED-END SECTION EACH 1.000 2,000.00
3.000 6,663.00 1.000 2,000.00
0.000 0.00 0.000 0.00
0105 0109 4035.00 600.00 8.000 4,800.00 0114 0118 4460.42 2,222.00 1.000 2,222.00
REMOVE FLARED-END SECTION EACH 8.000 4,800.00 42" CONCRETE FLARED-END SECTION EACH 1.000 2,222.00
7.000 4,200.00 1.000 2,222.00
0.000 0.00 0.000 0.00
0106 0110 4043.50 11.10 607.000 6,737.70 0115 0119 P702.15 48.90 1,359.000 66,455.10
REMOVE SEWER PIPE LF 607.000 6,737.70 15" STORM SEWER PIPE, TYPE 1 LF 1,359.000 66,455.10
654.000 7,259.40 1,147.000 56,088.30
0.000 0.00 0.000 0.00
0107 0111 4045.00 4,444.00 1.000 4,444.00 0116 0120 P702.18 55.60 1,882.000 104,639.20
REMOVE STRUCTURE EACH 1.000 4,444.00 18" STORM SEWER PIPE, TYPE 1 LF 1,882.000 104,639.20
AT STA. 111407.10 0.500 2,222.00 798.000 44,368.80
0.000 0.00 0.000 0.00
0108 0112 4050.01 5.60 52.000 291.20 0117 0121 P702.24 66.60 419.000 27,905.40
EXCAVATION FOR PIPE, PIPE-ARCH CcYy 52.000 291.20 24" STORM SEWER PIPE, TYPE 1 LF 419.000 27,905.40
CULVERTS, AND HEADWALLS 0.000 0.00 380.000 25,308.00
0.000 0.00 0.000 0.00
0109 0113 4107.07 445.00 1.760 783.20 0118 0122 P702.36 114.50 120.000 13,740.00
CLASS 47B-3000 CONCRETE FOR CONCRETE CY 1.760 783.20 36" STORM SEWER PIPE, TYPE 1 LF 120.000 13,740.00
COLLARS 1.010 449.45 120.000 13,740.00
0.000 0.00 0.000 0.00
0110 0114 4157.00 2.20 135.000 297.00 0119 0123 P702.42 139.00 811.000 112,729.00
REINFORCING STEEL FOR COLLARS LB 135.000 297.00 42" STORM SEWER PIPE, TYPE 1 LF 811.000 112,729.00
58.000 127.60 772.000 107,308.00
0.000 0.00 0.000 0.00
0111 0115 4230.36 467.00 1.000 467.00 0120 0124 P708.07 42.20 434.000 18,314.80
BAR GRATE FOR 36" CONCRETE FLARED-END EACH 1.000 467.00 6" STORM SEWER PIPE, TYPE 6, 7 OR 8 LF 434.000 18,314.80
SECTION 1.000 467.00 177.000 7,469.40
0.000 0.00 0.000 0.00
0112 0116 4230.42 650.00 1.000 650.00 GROUP 4 CULVERTS Contracted 506,805.60
BAR GRATE FOR 42" CONCRETE FLARED-END EACH 1.000 650.00 Current 506.805.60
SECTION ' '
1.000 650.00 In place 393,453.95

0.000 0.00 This Estimate 0.00
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Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date: 01.09.2016 Est Number: 0011 Pay Period End Date: 01.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4A CULVERT AT STATION 119+17.70 QUA 0129 0133 P702.18 66.70 21.000 1,400.70
0121 0125 0030.40 27,000.00 1.000 27,000.00 18" STORM SEWER PIPE, TYPE 1 LF 21.000 1,400.70
MOBILIZATION LS 1.000 27,000.00 0.000 0.00
1.000 27,000.00 0.000 0.00
0.000 0.00 0130 0134 P702.42 200.00 4.000 800.00
0122 0126 4042.80 8,350.00 1.000 8,350.00 42" STORM SEWER PIPE, TYPE 1 LF 4.000 800.00
SKYLIGHT EACH 1.000 8,350.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00
GROUP 4A CULVERT AT STATION 119+17.70 QUA Contracted 1,091,095.14
0123 0127 4051.01 13.90 6,514.000 90,544.60 Current 1,091,095.14
EXCAVATION FOR BOX CULVERTS cY 6,514.000 90,544.60 In place 1,073,726.44
6,514.000 90,544.60 This Estimate 288,506.80
0.000 0.00 GROUP 4B WATER MAIN AND SANITARY SEWER
0124 0128 4101.06 444.00 1,403.500 623,154.00 0131 01350173 0030.40 77,770.00 1.000 77,770.00
CLASS 47B-3000 CONCRETE FOR BOX cY 1,403.500 623,154.00 MOBILIZATION LS 1.000 77,770.00
CULVERT 1,392.000 618,048.00 0.830 64,542.03
478.500 212,454.00 0.000 0.00
0125 0129 4151.10 1.60  153,026.000 244,841.60 0132 0136 1136.07 222.00 4.000 888.00
EPOXY COATED REINFORCING STEEL FOR LB 153,026.000 244,841.60 REMOVE LF 4.000 888.00
BOX CULVERT
151,956.000 243,129.60  ~ONCRETE ENCASEMENT 4.000 888.00
47,533.000 76,052.80 0.000 0.00
0126 0130 6040.00 43,500.00 1.000 43,500.00 0133 0174 4042.51 1,110.00 2.000 2,220.00
REMOVE STRUCTURE EACH 1.000 43,500.00 TAPPING EXISTING SANITARY SEWER EACH 2.000 2,220.00
MANHOLE 0.000 0.00
1.000 43,500.00 - :
AT STATION 119+18.50
0.000 0.00 (REPLACE INVERT) 0.000 0.00
0127 0131 6052.55 36,400.00 1.000 36,400.00 0134 0175 4043.51 22.20 41.000 910.20
ACCESS CROSSING LS 1.000 36,400.00 REMOVE SANITARY SEWER PIPE LF 41.000 910.20
1.000 36,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0128 0132 8010.03 72.20 209.200 15,104.24 0135 0176 4731.08 66.70 41.000 2,734.70
CRUSHED ROCK FOR BASE COURSE cy 209.200 15,104.24 8" SANITARY SEWER PIPE LF 41.000 2,734.70
209.200 15,104.24 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date: 01.09.2016 Est Number: 0011 Pay Period End Date: 01.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0136 0177 4795.06 333.00 1.000 333.00 0146 0142 0185 W180.10 2.20 940.600 2,069.32
8" X 6" P.V.C. WYE EACH 1.000 333.00 REINFORCING STEEL FOR BLOCKS AND LB 940.600 2,069.32
ANCHORAGES
0.000 0.00 957.300 2,106.06
(REBUILD SANITARY SEWER SERVICE)
0.000 0.00 0.000 0.00
0137 0137 4795.94 778.00 1.000 778.00 0147 0143 0186 W200.46 44.40 63.000 2,797.20
16" PLUG EACH 1.000 778.00 6" RETAINER GLAND EACH 63.000 2,797.20
1.000 778.00 50.000 2,220.00
0.000 0.00 12.000 532.80
0138 0178 4795.98 222.00 1.000 222.00 0148 0144 0187 W200.48 68.90 16.000 1,102.40
12" PLUG EACH 1.000 222.00 8" RETAINER GLAND EACH 16.000 1,102.40
0.000 0.00 14.000 964.60
0.000 0.00 0.000 0.00
0139 0138 0179 4796.00 111.00 2.000 222.00 0149 0188 W200.52 131.00 6.000 786.00
6" PLUG EACH 2.000 222.00 12" RETAINER GLAND EACH 6.000 786.00
1.000 111.00 3.000 393.00
0.000 0.00 0.000 0.00
0141 0181 W176.01 25.60 214.000 5,478.40 0150 0189 W200.56 277.00 47.000 13,019.00
1" COPPER WATER SERVICE LF 214.000 5,478.40 16" RETAINER GLAND EACH 47.000 13,019.00
75.000 1,920.00 42.000 11,634.00
0.000 0.00 0.000 0.00
0142 0182 W176.05 27.70 89.000 2,465.30 0151 0145 W200.60 520.00 16.000 8,320.00
1 1/4" COPPER WATER SERVICE LF 89.000 2,465.30 24" RETAINER GLAND EACH 16.000 8,320.00
0.000 0.00 16.000 8,320.00
0.000 0.00 0.000 0.00
0143 0183 W176.12 33.30 102.000 3,396.60 0152 0146 0190 W200.70 283.00 4.000 1,132.00
2" COPPER WATER SERVICE LF 102.000 3,396.60 ANCHORING ELBOW, M.J. EACH 4.000 1,132.00
0.000 0.00 4.000 1,132.00
0.000 0.00 1.000 283.00
0144 0140 W176.53 27.70 170.000 4,709.00 0153 0147 0191 W200.71 239.00 17.000 4,063.00
TEMPORARY WATER SERVICE LF 170.000 4,709.00 ANCHOR COUPLING, M.J. EACH 17.000 4,063.00
o 0.000 0.00 16.000 3,824.00
0.000 0.00 1.000 239.00
0145 0141 0184 W180.00 445.00 40.070 17,831.15 0154 0148 0192 W205.06 47.80 464.000 22,179.20
CONCRETE CLASS 47B-3500 FOR BLOCKS (3% 40.070 17,831.15 6" WATER MAIN PIPE LF 464.000 22,179.20
AND ANCHORAGES 38.350 17,065.75 381.000 18,211.80
2.530 1,125.85 52.000 2,485.60




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.21.2016
Page: 11 of 25

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.21.2016
Page: 11 of 25

Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date: 01.09.2016 Est Number: 0011 Pay Period End Date: 01.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0155 0149 0193 W205.08 53.40 67.000 3,577.80 0164 0156 W350.42 3,610.00 7.000 25,270.00
8" WATER MAIN PIPE LF 67.000 3,5677.80 24" X 6" TAPPING SLEEVE AND VALVE EACH 7.000 25,270.00
67.000 3,577.80 5.000 18,050.00
0.000 0.00 2.000 7,220.00
0156 0194 W205.12 64.50 4.000 258.00 0165 0157 0200 W355.26 222.00 3.000 666.00
12" WATER MAIN PIPE LF 4.000 258.00 8" SOLID SLEEVE EACH 3.000 666.00
4.000 258.00 3.000 666.00
0.000 0.00 0.000 0.00
0157 0150 0195 W205.16 78.00 2,671.000 208,338.00 0166 0201 W355.30 388.00 1.000 388.00
16" WATER MAIN PIPE LF 2,649.000 206,622.00 12" SOLID SLEEVE EACH 1.000 388.00
2,649.000 206,622.00 M., 1.000 388.00
0.000 0.00 0.000 0.00
0158 0151 W205.24 220.00 138.000 30,360.00 0167 0202 W355.35 855.00 2.000 1,710.00
24" WATER MAIN PIPE LF 138.000 30,360.00 16" SOLID SLEEVE EACH 2.000 1,710.00
154.500 33,990.00 ML, 2.000 1,710.00
0.000 0.00 0.000 0.00
0159 0152 W205.91 167.00 203.500 33,984.50 0168 0158 W355.40 1,888.00 4.000 7,552.00
CONCRETE ENCASEMENT LF 203.500 33,984.50 24" SOLID SLEEVE EACH 4.000 7,552.00
253.000 42,251.00 4.000 7,552.00
0.000 0.00 0.000 0.00
0160 0153 0196 W219.36 930.00 19.000 17,670.00 0169 0159 W356.14 370.00 1.000 370.00
6" GATE VALVE EACH 19.000 17,670.00 8"X6"TEE EACH 1.000 370.00
17.000 15,810.00 1.000 370.00
2.000 1,860.00 0.000 0.00
0161 0197 W219.38 1,700.00 2.000 3,400.00 0170 0160 0203 W356.25 1,402.00 7.000 9,814.00
8" GATE VALVE EACH 2.000 3,400.00 16" X 6" TEE EACH 7.000 9,814.00
2.000 3,400.00 6.000 8,412.00
0.000 0.00 0.000 0.00
0162 0154 0198 W221.66 3,020.00 7.000 21,140.00 0171 0204 W356.26 1,795.00 1.000 1,795.00
16" BUTTERFLY VALVE, M.J. EACH 7.000 21,140.00 16" X 12" TEE EACH 1.000 1,795.00
6.000 18,120.00 1.000 1,795.00
0.000 0.00 0.000 0.00
0163 0155 0199 W222.15 2,750.00 18.000 49,500.00 0172 0205 W356.38 2,450.00 1.000 2,450.00
5 1/4" FIRE HYDRANT EACH 18.000 49,500.00 16" X 16" TEE EACH 1.000 2,450.00
16.000 44,000.00 1.000 2,450.00
2.000 5,500.00 0.000 0.00
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Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date: 01.09.2016 Est Number: 0011 Pay Period End Date: 01.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0173 0206 W356.41 1,505.00 2.000 3,010.00 0182 0211 W358.28 920.00 1.000 920.00
16" X 8" TEE EACH 2.000 3,010.00 16" X 6" REDUCER EACH 1.000 920.00
2.000 3,010.00 1.000 920.00
0.000 0.00 0.000 0.00
0174 0161 0207 W357.16 177.00 7.000 1,239.00 0183 0166 W700.00 500.00 7.000 3,500.00
6"- 45 DEGREE BEND EACH 7.000 1,239.00 INSTALL WATER SERVICE, CURB STOP AND EACH 7.000 3,500.00
5.000 8g5.00 BOX 1.000 500.00
2.000 354.00 0.000 0.00
0175 0162 W357.20 205.00 3.000 615.00 0184 0212 W722.50 1.10 2,072.000 2,279.20
6"- 90 DEGREE BEND EACH 3.000 615.00 ABANDON WATER MAIN EACH 2,132.000 2,345.20
0.000 0.00 2,072.000 2,279.20
0.000 0.00 0.000 0.00
0176 0163 W357.48 167.00 5.000 835.00 0185 0167 0213 W750.10 1,111.00 6.000 6,666.00
6" - 11 1/4 DEGREE BEND EACH 5.000 835.00 REMOVE FIRE HYDRANT EACH 6.000 6,666.00
5.000 835.00 6.000 6,666.00
2.000 334.00 0.000 0.00
0177 0208 W357.49 222.00 1.000 222.00 0186 0168 W800.06 222.00 2.000 444.00
8" - 11 1/4 DEGREE BEND EACH 1.000 222.00 REMOVE GATE VALVE EACH 2.000 444.00
1.000 222.00 2.000 444.00
0.000 0.00 0.000 0.00
0178 0164 W357.52 167.00 2.000 334.00 0187 0169 0214 W800.12 222.00 4.000 888.00
6" - 22 1/2 DEGREE BEND EACH 2.000 334.00 REMOVE TEE EACH 4.000 888.00
2.000 334.00 4.000 888.00
0.000 0.00 0.000 0.00
0179 0209 W357.55 1,125.00 6.000 6,750.00 0188 0215 W800.14 222.00 1.000 222.00
16" - 22 1/2 DEGREE BEND, M.J. EACH 6.000 6,750.00 REMOVE REDUCER EACH 1.000 222.00
4.000 4,500.00 1.000 222.00
0.000 0.00 0.000 0.00
0180 0210 W357.58 1,125.00 1.000 1,125.00 0189 0170 0216 W800.21 11.10 975.000 10,822.50
16" - 11 1/4 DEGREE BEND MJ EACH 1.000 1,125.00 REMOVE WATER MAIN PIPE LF 914.000 10,145.40
1.000 1,125.00 916.000 10,167.60
0.000 0.00 0.000 0.00
0181 0165 W357.75 2,610.00 4.000 10,440.00 0190 0171 W800.27 333.00 1.000 333.00
24" - 45 DEGREE BEND EACH 4.000 10,440.00 REMOVE BUTTERFLY VALVE EACH 1.000 333.00
4.000 10,440.00 1.000 333.00
0.000 0.00 0.000 0.00
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Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date: 01.09.2016 Est Number: 0011 Pay Period End Date: 01.09.2016
. 1. Contracted 2. Current B 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0191 0172 0217 W800.40 222.00 7.000 1,554.00 4017 4017 W220.06 877.80 0.000 0.00
REMOVE BEND EACH 7.000 1,554.00 6" GATE VALVE, M.J. EACH 1.000 877.80
8.000 1,776.00 1.000 877.80
Temporary
0.000 0.00 0.000 0.00
4009 4009 W205.16 157.50 0.000 0.00 4018 4018 W222.96 2,940.00 0.000 0.00
16" WATER MAIN PIPE LF 22.000 3,465.00 BLOW OFF HYDRANT ASSEMBLY EACH 1.000 2,940.00
. . 22.000 3,465.00 1.000 2,940.00
Restraint Joint Temporary
0.000 0.00 0.000 0.00
4010 4010 W357.56 1,365.00 0.000 0.00 4019 4019 3900.18 1,575.00 0.000 0.00
16" - 45 DEGREE BEND, M.J. EACH 4.000 5,460.00 ADDITIONAL WORK LS 1.000 1,575.00
4.000 5,460.00 Expose 16" & 24" Water Main 1.000 1,575.00
0.000 0.00 0.000 0.00
4011 4011 W200.56 262.50 0.000 0.00 4020 4020 3900.20 3,150.00 0.000 0.00
16" RETAINER GLAND EACH 8.000 2,100.00 ADDITIONAL COST LS 1.000 3,150.00
8.000 2,100.00 Protect Existing Water Mains, Sta. 132+90 RT 1.000 3,150.00
0.000 0.00 0.000 0.00
4012 4012 W180.00 420.00 0.000 0.00 4021 4021 6310.11 6,825.00 0.000 0.00
CONCRETE CLASS 47B-3500 FOR BLOCKS AND (3% 20.460 8,593.20 STEEL SHEET PILING LS 1.000 6,825.00
ANCHORAGES
20.460 8,593.20 . 1.000 6,825.00
Temporary Shoring at Sta. 132+90 RT
0.000 0.00 0.000 0.00
4013 4013 W180.10 2.10 0.000 0.00 4022 4022 5999.85 1,394.00 0.000 0.00
REINFORCING STEEL FOR BLOCKS AND LB 93.800 196.98 STEEL LS 1.000 1,394.00
ANCHORAGES
93.800 196.98 Stainless Steel Straps for Gravity Blocks 1.000 1,394.00
0.000 0.00 0.000 0.00
4014 4014 W358.28 525.00 0.000 0.00 4023 4023 3900.18 1,575.00 0.000 0.00
16" X 6" REDUCER EACH 1.000 525.00 ADDITIONAL WORK LS 1.000 1,575.00
Temporary 1.000 525.00 16" Water Main Wet Hookup 1.000 1,575.00
0.000 0.00 0.000 0.00
4015 4015 W200.56 210.00 0.000 0.00 4024 4024 3900.20 2,535.00 0.000 0.00
16" RETAINER GLAND EACH 1.000 210.00 ADDITIONAL COST LS 1.000 2,535.00
Temporary 1.000 210.00 Additional 16" Restraint Joint Pipe 1.000 2,535.00
0.000 0.00 0.000 0.00
4016 4016 W200.71 194.25 0.000 0.00 4025 4025 6970.00 1,493.00 0.000 0.00
ANCHOR COUPLING, M.J. EACH 2.000 388.50 FREIGHT LS 1.000 1,493.00
1.000 194.25 o 1.000 1,493.00
6", Temporary Water Main Fittings at Sta. 132+90 RT
0.000 0.00 0.000 0.00
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Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date: 01.09.2016 Est Number: 0011 Pay Period End Date: 01.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4026 4026 3999.81 262.50 0.000 0.00 0198 0224 A010.70 450.00 23.000 10,350.00
BACKFILL LS 1.000 262.50 LUMINAIRE EACH 23.000 10,350.00
Rock at Sta. 132+90 RT 1.000 262.50 o GREY LED-PC 11.000 4,950.00
0.000 0.00 0.000 0.00
GROUP 4B WATER MAIN AND SANITARY SEWER Contracted 645,868.47 0199 0225 A012.61 10,800.00 2.000 21,600.00
Current 687,107.35 COMBINATION MAST ARM SIGNAL AND EACH 2.000 21,600.00
In place 632.450.57 LIGHTING POLE, TYPE MA2-50-45-12T-5.0 0.000 0.00
This Estimate 19,934.25 (LESS ARM) 0.000 0.00
GROUP 8B ELECTRICAL 0200 0226 A012.88 10,800.00 1.000 10,800.00
0192 0218 0030.80 5,840.00 1.000 5,840.00 COMBINATION MAST ARM SIGNAL AND EACH 1.000 10,800.00
MOBILIZATION LS 1.000 584000 LCHTING POLE, TYPE MA2-55-45-12T-5.0 0.000 0.00
1.000 5,840.00  (LESS ARM) 0.000 0.00
0.000 0.00 0201 0227 A013.15 11,000.00 1.000 11,000.00
0193 0219 7320.95 215.00 4.000 860.00 COMBINATION MAST ARM SIGNAL AND EACH 1.000 11,000.00
FIBER OPTIC SIGN EACH 4,000 860.00 -/GHTING POLE, TYPE MA2-60-45-12T-5.0 1.000 11,000.00
2.000 430.00  (LESS ARM) 0.000 0.00
0.000 0.00 0202 0228 A065.47 5.30 330.000 1,749.00
0194 0220 A001.35 1,090.00 3.000 3,270.00 3/4-INCH PVC CONDUIT LF 330.000 1,749.00
PULL BOX, TYPE FOR-27 EACH 3.000 3,270.00 308.000 1,632.40
0.000 0.00 0.000 0.00
0.000 0.00 0203 0229 A070.07 14.40 3,424.000 49,305.60
0195 0221 A001.37 495.00 5.000 2,475.00 1 1/4-INCH CONDUIT IN TRENCH LF 3,424.000 49,305.60
PULL BOX, TYPE T6 EACH 5.000 2,475.00 1,007.000 14,500.80
2.000 990.00 0.000 0.00
0.000 0.00 0204 0230 A070.10 4.50 3,920.000 17,640.00
0196 0222 A001.38 1,920.00 7.000 13,440.00 1 1/2-INCH CONDUIT IN TRENCH LF 3,920.000 17,640.00
PULL BOX, TYPE T48 EACH 7.000 13,440.00 1,787.000 8,041.50
3.000 5,760.00 0.000 0.00
0.000 0.00 0205 0231 A070.14 4.70 182.000 855.40
0197 0223 A010.60 950.00 9.000 8,550.00 2-INCH CONDUIT IN TRENCH LF 182.000 855.40
UNDERDECK LUMINAIRE, TYPE UD-100 EACH 9.000 8,550.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0206 0232 A070.18 11.70 47.000 549.90
3-INCH CONDUIT IN TRENCH LF 47.000 549.90
9.000 105.30
0.000 0.00
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Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date: 01.09.2016 Est Number: 0011 Pay Period End Date: 01.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0207 0233 A070.22 9.90 325.000 3,217.50 0216 0242 A082.47 3.20 6.000 19.20
4-INCH CONDUIT IN TRENCH LF 325.000 3,217.50 DIRECT BURIAL CABLE, NO. 8 LF 6.000 19.20
55.000 544.50 0.000 0.00
0.000 0.00 0.000 0.00
0208 0234 A074.12 15.00 74.000 1,110.00 0217 0243 A082.60 3.20 234.000 748.80
1 1/2-INCH CONDUIT, JACKED LF 74.000 1,110.00 DIRECT BURIAL CABLE, NO. 8 USE LF 234.000 748.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0209 0235 A074.14 24.80 25.000 620.00 0218 0244 A082.90 3.10 117.000 362.70
2-INCH CONDUIT, JACKED LF 25.000 620.00 DIRECT BURIAL CABLE LF 117.000 362.70
0.000 0.00 NO. 10 0.000 0.00
0.000 0.00 0.000 0.00
0210 0236 A079.43 2.00 4,573.000 9,146.00 0219 0245 A100.10 383.00 3.000 1,149.00
#8 GROUNDING CONDUCTOR LF 4,573.000 9,146.00 ELECTRICAL SERVICE EACH 3.000 1,149.00
1,766.000 3,532.00 0.000 0.00
0.000 0.00 0.000 0.00
0211 0237 A079.44 1.80 330.000 594.00 0220 0246 A190.00 2,768.00 5.000 13,840.00
#10 GROUNDING CONDUCTOR LF 330.000 594.00 STREET LIGHTING UNIT EACH 5.000 13,840.00
0.000 0.00 TYPE SL-A-C-45-12T-5.0 1.000 2,768.00
0.000 0.00 0.000 0.00
0212 0238 A080.24 2.10 9,146.000 19,206.60 0221 0247 A190.01 2,768.00 12.000 33,216.00
STREET LIGHTING CABLE, NO. 6 USE LF 9,146.000 19,206.60 STREET LIGHTING UNIT EACH 12.000 33,216.00
3,532.000 7,417.20 TYPE SL-A-45-12T-5.0 7.000 19,376.00
0.000 0.00 0.000 0.00
0213 0239 A080.32 2.00 80.000 160.00 0222 0248 A190.15 2,400.00 2.000 4,800.00
STREET LIGHTING CABLE, NO. 8 USE LF 80.000 160.00 STREET LIGHTING UNIT TYPE EACH 2.000 4,800.00
0.000 0.00 SL-EM-45-12T-5.0 2.000 4,800.00
0.000 0.00 0.000 0.00
0214 0240 A080.35 1.80 580.000 1,044.00 0223 0249 A630.20 360.00 1.000 360.00
STREET LIGHTING CABLE, NO. 10 USE LF 580.000 1,044.00 REMOVE PULL BOX EACH 1.000 360.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0215 0241 A082.34 3.50 12.000 42.00 GROUP 8B ELECTRICAL Contracted 247,920.70
DIRECT BURIAL CABLE, NO. 6 USE LF 12.000 42.00 Current 247.920.70
0.000 0.00 In place 91,687.70
0.000 0.00 This Estimate

0.00
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Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date: 01.09.2016 Est Number: 0011 Pay Period End Date: 01.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8C SIGNING GROUP 10 GENERAL ITEMS
0224 0250 0030.80 1,000.00 1.000 1,000.00 0231 0257 0001.08 0.50 18,399.000 9,199.50
MOBILIZATION LS 1.000 1,000.00 BARRICADE, TYPE Il BDAY 18,399.000 9,199.50
0.000 0.00 34,430.000 17,215.00
0.000 0.00 2,299.000 1,149.50
0225 0251 7308.10 167.00 1.000 167.00 0232 0258 0001.10 3.40 6,297.000 21,409.80
REMOVE SIGN EACH 1.000 167.00 BARRICADE, TYPE IlI BDAY 6,297.000 21,409.80
0.000 0.00 5,865.000 19,941.00
0.000 0.00 399.000 1,356.60
0226 0252 7320.15 250.00 2.000 500.00 0233 0259 0001.75 5.60 180.000 1,008.00
INSTALL TRAFFIC SIGN AND POST EACH 2.000 500.00 TEMPORARY SIGN DAY EACH 180.000 1,008.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0227 0253 7320.50 139.00 8.000 1,112.00 0234 0260 0001.90 1.10 27,671.000 30,438.10
STREET NAME SIGN EACH 8.000 1,112.00  SIGN DAY EACH 27,671.000 30,438.10
0.000 0.00 22,444.000 24,688.40
0.000 0.00 1,788.000 1,966.80
0228 0254 7321.00 47.30 124.250 5,877.03 0235 0261 0001.99 1.10 4,640.000 5,104.00
TYPE A SIGN SF 124.250 5,877.03 CONTRACTOR FURNISHED SIGN DAY EACH 4,640.000 5,104.00
0.000 0.00 3,438.000 3,781.80
0.000 0.00 285.000 313.50
0229 0255 7333.00 139.00 22.000 3,058.00 0236 0262 0002.30 1.10 1,180.000 1,298.00
SIGN POST EACH 22.000 3,058.00 PAVEMENT MARKING REMOVAL LF 1,180.000 1,298.00
0.000 0.00 3,703.000 4,073.30
0.000 0.00 0.000 0.00
0230 0256 7390.00 139.00 16.000 2,224.00 0237 0263 0002.32 11.10 15.000 166.50
REMOVE SIGN AND POST EACH 16.000 2,224.00 PAVEMENT MARKING REMOVAL SF 15.000 166.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 8C SIGNING Contracted 1393803 0238 0264 0002.44 0.60  14,540.000 8,724.00
Current 13,038.03 TEMPORARY PAVEMENT MARKING, TYPE LF 14,540.000 8,724.00
In place 000 CAINT 12,312.000 7,387.20
This Estimate 0.00 0.000 0.00
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Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date: 01.09.2016 Est Number: 0011 Pay Period End Date: 01.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0239 0265 0002.53 16.70 15.000 250.50 0248 0274 9110.27 130.00 50.000 6,500.00
RAISED PAVEMENT MARKER EACH 15.000 250.50 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 50.000 6,500.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0240 0266 0002.85 28.00 5.000 140.00 0249 0275 L022.75 4.20 800.000 3,360.00
TUBULAR POST EACH 5.000 140.00 TEMPORARY SILT CHECK LF 800.000 3,360.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0241 0267 0002.97 250.00 90.000 22,500.00 0250 0276 L022.90 4.20 800.000 3,360.00
FLASHING ARROW PANEL DAY 90.000 22,500.00 TEMPORARY SILT FENCE LF 800.000 3,360.00
263.000 65,750.00 2,418.000 10,155.60
19.000 4,750.00 0.000 0.00
0242 0268 0003.10 450.00 100.000 45,000.00 0251 0277 L022.92 7.80 200.000 1,560.00
FLAGGING DAY 100.000 45,000.00 TEMPORARY EARTH CHECK LF 200.000 1,560.00
4.000 1,800.00 42.000 327.60
0.000 0.00 0.000 0.00
0243 0269 0003.50 60.00 150.000 9,000.00 0252 0278 L032.70 445.00 3.000 1,335.00
CONCRETE PROTECTION BARRIER LF 150.000 9,000.00 TEMPORARY MULCH TON 3.000 1,335.00
100.000 6,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0244 0270 0030.00 5,500.00 1.000 5,500.00 0253 0279 L860.24 833.00 13.000 10,829.00
MOBILIZATION LS 1.000 5,500.00 STORM EVENT RESTORATION - INCENTIVE EACH 13.000 10,829.00
1.000 5,500.00 5.000 4,165.00
0.000 0.00 0.000 0.00
0245 0271 9110.01 89.00 50.000 4,450.00 0254 0280 L860.50 5,200.00 1.000 5,200.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 4,450.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 5,200.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0246 0272 9110.03 80.00 50.000 4,000.00 3000 0281 1017.00 37,000.00 1.000 37,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 4,000.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 37,000.00
0.000 0.00 0.500 18,500.00
0.000 0.00 0.000 0.00
0247 0273 9110.07 126.00 50.000 6,300.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 6,300.00
3.000 378.00
0.000 0.00
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Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1141X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0011 Pay Period End Date: 01.09.2016 Est Number: 0011 Pay Period End Date: 01.09.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl Proj ; materials
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
4001 4001 0020.00 2.00 0.000 0.00 A001.35 | [PULLBOX, TYPE FOR-27
TRAINING HOUR 1,500.000 3,000.00 Project 13141 000
1,325.500 2,651.00
242.500 485.00 Prpsl Line Nbr 0194 Proj Line Nbr
GROUP 10 GENERAL ITEMS Contracted 243,632.40 EstNbr_Adjustment Type Adj Qty Adj Amt Invoice Nbr
Current 246,632.40 Stkpl Nbr 1
In place 192,313.90 0007  S.P. Initial Payment 3.00 1,185.00 319118
This Estimate 10,021.40
FOR-27 Pull box
Totals for contract Contracted 6,876,253.61 't voile nbr 1-
Current 6,920,492.49 Total for stockpile nbr 1: 3.00 $1,185.00
In place 4,585,077.39 Total for proposal line nbr 0194: 3.00 $1,185.00
This Estimate 318,462.45 Total for item code A001.35: 3.00 $1,185.00
\Item Cd Hltem Desc \
A001.37 \PULL BOX, TYPE T6
Project 13141 000
Prpsl Line Nbr 0195 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0007 S.P. Initial Payment 5.00 750.00 S500700044
T6 Pull Box
0009  S.P. Adjustment -2.00 -300.00 S500700044
T6 Pull Box
Total for stockpile nbr 1: 3.00 $450.00
Total for proposal line nbr 0195: 3.00 $450.00
Total for item code A001.37: 3.00 $450.00
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Vendor ID: 0574 CONSTRUCTORS, INC.
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Vendor ID: 0574 CONSTRUCTORS, INC.
01.09.2016

Detailed breakdown of stockpiled
materials

Detailed breakdown of stockpiled

materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A001.38 =~ PULL BOX, TYPE T48 A010.70 =~ LUMINAIRE
Project 13141 000 Project 13141 000
Prpsl Line Nbr 0196 Proj Line Nbr Prpsl Line Nbr 0198 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 4.00 2,100.00 319118 0005  S.P. Initial Payment 9.00 4,287.33 5500420668
T48 Pull Box Luminaire, 80' Grey LED-PC
0007  S.P. Adjustment -3.00 -1,575.00 319118 0008  S.P. Adjustment -5.00 -2,381.85 S500420668
T48 Pull Box Luminaire, 80" Grey LED-PC
Total for stockpile nbr 1: 1.00 $525.00 0009  S.P. Adjustment -4.00 -1,905.48 5500420668
Total for proposal line nbr 0196: 1.00 $525.00 Luminaire, 80' Grey LED-PC
Total for item code A001.38: 1.00 $525.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd Hltem Desc ‘ Total for proposal line nbr 0198: 0.00 $0.00
A010.60 | UNDERDECK LUMINAIRE, TYPE UD-100 | Total for item code A010.70: 0.00 $0.00
Project 13141 000 ltem Cd | tem Desc |
) o A012.61 \COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE MA2-50-4
Prpsl Line Nbr 0197 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 13141 000
Stkpl Nbr 1 Prpsl Line Nbr 0199 Proj Line Nbr
0005 S.P. Initial Payment 9.00 4.363.74 $6314994 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Underdeck Luminaire, Type UD-100 Stkpl Nbr 1
Total for stockpile nbr 1: 9.00 $4,363.74 0005 S.P. Initial Payment 2.00 10,924.92 S6310717
Total for proposal line nbr 0197: 9.00 $4,363.74 Signal Pole, MA2-50-45-12T-5
Total for item code A010.60: 9.00 $4,363.74 Total for stockpile nbr 1: 2.00 $10,924.92
Total for proposal line nbr 0199: 2.00 $10,924.92
Total for item code A012.61.: 2.00 $10,924.92
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Vendor ID: 0574 CONSTRUCTORS, INC.
01.09.2016

Contract ID:
Est Number:

Nebraska Department of Roads Date: 01.21.2016
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1141X Vendor ID: 0574 CONSTRUCTORS, INC.
0011 Pay Period End Date: 01.09.2016

Estimate Summary to Contractor

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A012.88 (COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE MA2-55-4 |

Project 13141 000

Prpsl Line Nbr 0200 Proj Line Nbr

A065.47 3/4-INCH PVC CONDUIT

Project 13141 000

Prpsl Line Nbr 0202

Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 1.00 5,462.46 S6310717 0005  S.P. Initial Payment 330.00 61.81 4340004
Siganl Pole MA2-55-45-12T-5 3/4" PVC Conduit
Total for stockpile nbr 1: 1.00 $5,462.46 0009  S.P.Adjustment -308.00 -57.69 4340004
Total for proposal line nbr 0200: 1.00 $5,462.46 3/4" PVC Conduit
Total for item code A012.88: 1.00 $5,462.46 Total for stockpile nbr 1: 22.00 $4.12
\Item cd H'tem Desc \ Total for proposal line nbr 0202: 22.00 $4.12
A013.15 \COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE MA2-60- \ Total for item code A065.47: 22.00 $4.12
Project 13141 000 ltemCd | Item Desc |
Prpsl Line Nbr 0201 Proj Line Nbr \A—/WO'O? L /4 NCH CONDUIT IN TRENCH
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 13141 000
Stkpl Nbr 1 Prpsl Line Nbr 0203 Proj Line Nbr
0005 S.P. Initial Payment 1.00 5.644.46 S6310717 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Signal Pole MA2-60-45-12T-5 Stkpl Nbr 1
0008 S.P. Adjustment -1.00 -5,644.46 S6310717 0005 S.P. Initial Payment 29,000.00 10,842.81 4339035
Signal Pole MA2-60-45-12T-5 1 1/4" Conduit In Trench
Total for stockpile nbr 1: 0.00 $0.00 0007  S.P. Adjustment -1,007.00 -376.51 4339035
Total for proposal line nbr 0201: 0.00 $0.00 1 1/4" Conduit In Trench
Total for item code A013.15: 0.00 $0.00 Total for stockpile nbr 1: 27,993.00 $10,466.30
Total for proposal line nbr 0203: 27,993.00 $10,466.30
Total for item code A070.07: 27,993.00 $10,466.30
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Vendor ID: 0574 CONSTRUCTORS, INC.

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A070.10 11 1/2-INCH CONDUIT IN TRENCH

Project 13141 000

A070.18 3-INCH CONDUIT IN TRENCH

Project 13141 000

Prpsl Line Nbr 0204 Proj Line Nbr Prpsl Line Nbr 0206 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005 S.P. Initial Payment 3,920.00 1,764.00 4340004 0005 S.P. Initial Payment 182.00 204.11 4340004
1 1/2" Conduit In Trench 3" Conduit In Trench
0007 S.P. Adjustment -683.00 -307.35 4340004 0007  S.P.Adjustment -9.00 -10.09 4340004
1 1/2" Conduit In Trench 3" Conduit In Trench
0009 S.P. Adjustment -1,104.00 -496.80 4340004 Total for stockpile nbr 1: 173.00 $194.02
1 1/2" Conduit In Trench Total for proposal line nbr 0206: 173.00 $194.02
Total for stockpile nbr 1: 2,133.00 $959.85 Total for item code A070.18: 173.00 $194.02
Total for proposal line nbr 0204: 2,133.00 $959.85 \Item cd Hltem Desc ‘
Total for item code A070.10: 2,133.00 $959.85 EO?O.ZZ 4-INCH CONDUIT IN TRENCH
ltem Cd | ltem Desc | Project 13141 000
A070.14 | 2-INCH CONDUIT IN TRENCH | ' .
Prpsl Line Nbr 0207 Proj Line Nbr
Project 13141 000 Est Nbr Adjustment Type Adj Oty Adj Amt Invoice Nbr
Prpsl Line Nbr 0205 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0005 S.P. Initial Payment 325.00 502.78 4340004
Stkpl Nbr 1 4" Conduit In Trench
0005  S.P. Initial Payment 182.00 104.58 4340004 0007  S.P.Adjustment -55.00 -85.09 4340004
2" Conduit In Trench 4" Conduit In Trench
Total for stockpile nbr 1: 182.00 $104.58 Total for stockpile nbr 1: 270.00 $417.69
Total for proposal line nbr 0205: 182.00 $104.58 Total for proposal line nbr 0207: 270.00 $417.69
Total for item code A070.14: 182.00 $104.58 Total for item code A070.22: 270.00 $417.69
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Vendor ID: 0574 CONSTRUCTORS, INC.
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Contract ID:
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1141X Vendor ID: 0574 CONSTRUCTORS, INC.

0011 Pay Period End Date:

01.09.2016

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A074.12 11 1/2-INCH CONDUIT, JACKED

Project 13141 000

A079.43 #8 GROUNDING CONDUCTOR

Project 13141 000

Prpsl Line Nbr 0208 Proj Line Nbr Prpsl Line Nbr 0210 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 74.00 33.30 4340004 0008  S.P.Adjustment -662.00 -187.28 433903500
1 1/2" Conduit Jacked #8 Grounding Conductor
Total for stockpile nbr 1: 74.00 $33.30 0009  S.P.Adjustment -1,104.00 -312.32 433903500
Total for proposal line nbr 0208: 74.00 $33.30 #8 Grounding Conductor
Total for item code A074.12: 74.00 $33.30 Total for stockpile nbr 1: 452.00 $127.87
\Item cd H'tem Desc \ Total for proposal line nbr 0210: 452.00 $127.87
A074.14 = 2-INCH CONDUIT, JACKED | Total for item code A079.43: 452.00 $127.87
Project 13141 000 ltemCd | Item Desc |
‘ . A079.44  #10 GROUNDING CONDUCTOR
Prpsl Line Nbr 0209 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 13141 000
Stkpl Nbr 1 Prpsl Line Nbr 0211 Proj Line Nbr
0005 S.P. Initial Payment 2500 14.37 4340004 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
2" Conduit Jacked Stkpl Nbr 1
Total for stockpile nbr 1: 25.00 $14.37 0005  S.P.Initial Payment 330.00 69.30 433903500
Total for proposal line nbr 0209: 25.00 $14.37 #10 Grounding Conductor
Total for item code A074.14: 25.00 $14.37 Total for stockpile nbr 1: 330.00 $69.30
\Item cd H'tem Desc \ Total for proposal line nbr 0211: 330.00 $69.30
A079.43 = #8 GROUNDING CONDUCTOR Total for item code A079.44: 330.00 $69.30
Project 13141 000
Prpsl Line Nbr 0210 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0005 S.P. Initial Payment 2,218.00 627.47 433903500

#8 Grounding Conductor
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A080.24 'STREET LIGHTING CABLE, NO. 6 USE

Project 13141 000

A080.35 STREET LIGHTING CABLE, NO. 10 USE

Project 13141 000

Prpsl Line Nbr 0212 Proj Line Nbr Prpsl Line Nbr 0214 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005 S.P. Initial Payment 4,573.00 1,956.51 433903500 0005 S.P. Initial Payment 580.00 121.80 433903500
St Lighting Cable No. 6 USE St. Lighting Cable No. 10 USE
0008 S.P. Adjustment -1,324.00 -566.46 433903500 Total for stockpile nbr 1: 580.00 $121.80
St Lighting Cable No. 6 USE Total for proposal line nbr 0214: 580.00 $121.80
0009  S.P.Adjustment -2,208.00 -944.67 433903500 Total for item code A080.35: 580.00 $121.80
St Lighting Cable No. 6 USE ltemCd |ltem Desc |
Total for stockpile nbr 1: 1,041.00 $445.38 {6082.34 DIRECT BURIAL CABLE, NO. 6 USE
Total for proposal line nbr 0212: 1,041.00 $445.38 Project 13141 000
Total for item code A080.24: 1,041.00 $445.38 ) o
Prpsl Line Nbr 0215 Proj Line Nbr
\Item Cd Hltem Desc \ - - - -
080.32 | [STREET LIGHTING CABLE, NO. 8 USE | Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 13141 000 Stkpl Nor— 1
0005 S.P. Initial Payment 12.00 5.13 433903500
Prpsl Line Nbr 0213 Proj Line Nbr Direct Burial Cable No. 6 USE
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 12.00 $5.13
Stkpl Nbr 1 Total for proposal line nbr 0215: 12.00 $5.13
0005  S.P. Initial Payment 80.00 22.63 433903500 Total for item code A082.34: 12.00 $5.13
St. Lighting Cable No. 8 USE
Total for stockpile nbr 1: 80.00 $22.63
Total for proposal line nbr 0213: 80.00 $22.63
Total for item code A080.32: 80.00 $22.63
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\Item Cd Hltem Desc \
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\Item Cd Hltem Desc \

A082.47 DIRECT BURIAL CABLE, NO. 8

Project 13141 000

A082.90 DIRECT BURIAL CABLE

Project 13141 000

Prpsl Line Nbr 0216 Proj Line Nbr Prpsl Line Nbr 0218 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 6.00 2.57 433903500 0005  S.P. Initial Payment 117.00 24.57 433903500
Direct Burial Cable No. 8 Direct Burial Cable No. 10
Total for stockpile nbr 1: 6.00 $2.57 Total for stockpile nbr 1: 117.00 $24.57
Total for proposal line nbr 0216: 6.00 $2.57 Total for proposal line nbr 0218: 117.00 $24.57
Total for item code A082.47: 6.00 $2.57 Total for item code A082.90: 117.00 $24.57
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A082.60 \DIRECT BURIAL CABLE, NO. 8 USE \ A190.00 \STREET LIGHTING UNIT
Project 13141 000 Project 13141 000
Prpsl Line Nbr 0217 Proj Line Nbr Prpsl Line Nbr 0220 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 234.00 100.11 433903500 0005  S.P. Initial Payment 5.00 6,677.05 S6310717
Direct Burial Cable No. 8 USE Street Lighting Unit, Type SL-A-C-45-12T-5.0
Total for stockpile nbr 1: 234.00 $100.11 0009  S.P.Adjustment -1.00 -1,335.41 $6310717
Total for proposal line nbr 0217: 234.00 $100.11 Street Lighting Unit, Type SL-A-C-45-12T-5.0
Total for item code A082.60: 234.00 $100.11 Total for stockpile nbr 1: 4.00 $5,341.64
Total for proposal line nbr 0220: 4.00 $5,341.64
Total for item code A190.00: 4.00 $5,341.64
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%190,01 ISTREET LIGHTING UNIT

Project 13141 000

Prpsl Line Nbr 0221 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0005 S.P. Initial Payment 12.00 18,295.32 S6310717
Street Lighting Unit, Type SL-A-45-12T-5.0
0008  S.P. Adjustment -4.00 -6,098.44 S6310717
Street Lighting Unit, Type SL-A-45-12T-5.0
0009  S.P.Adjustment -3.00 -4,573.83 S6310717
Street Lighting Unit, Type SL-A-45-12T-5.0
Total for stockpile nbr 1: 5.00 $7,623.05
Total for proposal line nbr 0221: 5.00 $7,623.05
Total for item code A190.01: 5.00 $7,623.05
\Item Cd Hltem Desc \
A190.15 \STREET LIGHTING UNIT TYPE SL-EM-45-12T-5.0
Project 13141 000
Prpsl Line Nbr 0222 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0005 S.P. Initial Payment 2.00 2,129.22 S6310717
Street Lighting Unit, Type SL-EM-45-12T-5.0
0009  S.P. Adjustment -2.00 -2,129.22 S6310717
Street Lighting Unit, Type SL-EM-45-12T-5.0
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0222: 0.00 $0.00
Total for item code A190.15: 0.00 $0.00

Total remaining for contract:

$48,989.40



